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INTRODUCTION TO NATIONAL PROGRAMS

DOE EM is responsible for a variety of National Programs.  DOE-HQ typically provides
operations policy and programmatic guidance to one or more field office that serve as lead for
individual programs.  FH currently supports the following National Programs: Transportation
and Packaging (PBS OT02), Pollution Prevention and Waste Minimization (PBS WM07), and
Emergency Preparedness (PBS OT06).

Transportation and Packaging provides full-service transportation and packaging capabilities.
Packaging services for radioactive and hazardous cargo is provided, including regulatory safety-
basis documentation, certification, and licensing. Packaging plans and logistical studies for major
shipping campaigns are also provided, as well as approved training courses in transportation
safety and waste management. Transportation and traffic logistics management, engineering and
operational support to offsite customers, carrier selection and evaluation, automated
transportation management systems used by the U.S. Department of Energy (DOE) complex and
commercial vendors, and international transport of hazardous and radioactive packages are other
services provided.

Pollution Prevention and Waste Minimization (P2/WMin) coordinates the development and
implementation of a Hanford Site P2/WMin Program to comply with Federal, state, and DOE
directives.  The program’s purpose is to achieve Site objectives through effective and efficient
methodologies tailored to generator activities and operations.

The Emergency Preparedness workscope is under the direction of the DOE National
Transportation Program. This training program (coordinated through HAMMER) offers
consistent training necessary for the DOE complex to meet the changing requirements for safe
and compliant transport of hazardous materials.
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NATIONAL PROGRAMS

WBS 1.11
FY 2000 COST/SCHEDULE PERFORMANCE -  ALL FUND TYPES
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NATIONAL PROGRAMS

WBS 1.11
FYTD AUTH PTS

1.11 BCWS BCWP ACWP SV CV BSLN BCWS
PBS
OT02 Transportation Expense 0.6 0.5 0.5 (0.2) 0.0 0.0 2.0

& Packaging CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total OT02 0.6 0.5 0.5 (0.2) 0.0 0.0 2.0

WM07 Waste Expense 0.7 0.5 0.6 (0.2) (0.0) 3.8 3.8
Minimization CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM07 0.7 0.5 0.6 (0.2) (0.0) 3.8 3.8

OT06 Emergency Expense 0.0 0.0 0.3 0.0 (0.3) 0.0 0.0
Preparedness CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total OT06 0.0 0.0 0.3 0.0 (0.3) 0.0 0.0

Total Expense 1.3 1.0 1.4 (0.3) (0.3) 3.8 5.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 1.3 1.0 1.4 (0.3) (0.3) 3.8 5.8

$ IN  MILLIONS
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Cost Variance Analysis:   (-$0.3)

WBS/PBS Title

1.11/OT06 Emergency Preparedness
Description/Cause: There is a $0.3 unfavorable cost variance.
Impact:  No impact, once the budget is loaded in the system.
Corrective Action: Enter the BCWS into the system.

Schedule Variance Analysis:   (-$0.3)

WBS/PBS Title

1.11/ WM07 Waste Minimization
Description /Cause: The unfavorable schedule variance of $0.2M (40 percent) is due to plant
work that has a higher priority than Return On Investment (ROI) projects.
Impact: No Impact.
Corrective Action: Carryover will be used to continue site and ROI projects next fiscal year.


